

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Milton Stevens	2. Log Date: 10/22/02	3. CCR #: 02-0934	4. Rev: —	5. Tel: 301-925-0423	6. Rm #: 3015H	7. Dept. DD&M
8. CCR Title: Release of 311-CD-621, 311-CD-623, 311-CD-624, 311-CD-625, 311-CD-627 and 420 Data Model Final Documentation for Release 6B						
9. Originator Signature/Date /s/ Milton C. Stevens 10/21/02			10. Class II	11. Type: CCR	12. Need Date: 10/25/02	
13. Office Manager Signature/Date /s/ Arthur Cohen 10/21/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 311s and 420 documents			17. Schedule Impact: Med		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need updated documentation that includes database and data model changes in support of Release 6B						
24. Proposed Solution: (use additional sheets if necessary) Submit to Document Management Department to post updated changes to the internal server . Deliver the 311s and 420 Data Model to people on recipient list.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternative solutions to releasing government requested documentation for the ECS Project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS and other recipients will not have the current documentation with the latest software release to review.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 10/23/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			