ECS Configuration Change Request					Page 1 of Page(s)			ge(s)
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	(6. Rm #:	7. Dept.
Henry Baez	10/22/02	02-0936		_	301-925-1025	2	2101D	Sys Eng
8. CCR Title: Upgrade AIX 4.3.3 to Maintenance Release 10 and fixes in VATC and PVC firewalls.								
9. Originator Signature/Date			10. Class		11. Type:	1. Type: 12. Need Date: 10-		: 10-23-2002
/s/ Henry Baez 10/21/02			II C		CCR			
13. Office Manager Signature/Date			14. Category o		t:		15. Priority: (If "Emergency" fill in Block 27).	
/s/ James R. Mather 10/21/02				ECS Bas	eline Doc.	Routine		
			7. Schedule 18. Cl(s mpact:			Affected:		
19. Release Affected by this Change: 20. Date due				o Customer: 21. Estimated Cost:				
6A				None - Under 100K				
22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:								
23. Problem: (use additional Sheets if necessary) There is a possible stack problem with malformed TCP packets that can lead AIX to a Denial of Service (DOS) condition. In order to maintain a high level of security the firewall AIX Operating System (OS) needs to be updated to latest Maintenance Release (10) and fixes in all firewalls. Will test Maintenance Release 10 and fixes in VATC and PVC firewalls first.								
24. Proposed Solution: (use additional sheets if necessary) Install and test Maintenance Release 10 and fixes in VATC firewalls first. Work out in VATC install procedures. Then install Maintenance Release 10 and fixes in PVC firewalls. Security levels need to be kept up to date to provide maximum protection for DAAC and SMC.								
25. Alternate Solution: (use additional sheets if necessary) None.								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There is risk that there might be a DOS attack against a DAAC and production flows are severely impacted.								
27. Justification for Emergency (If Block 15 is "Emergency"):								
28. Site(s) Affected: DF DVC VATC DEC GSFC LaRC NSIDC SMC AK JPL DEC DIDG Test Cell Other								
29. Board Comments:				30. \	Work Assigned To: 31. CCR Closed Date:			
32. EDF/SCDV CCB Chair	(Sign/Date): D	isposition: A	oproved	App/Co	om. Disapproved	l Witl	hdraw Fw	d/ESDIS ERB
Byron V. Peters /s/	10/23/02		wd/ECS		- ·			
33. M&O CCB Chair (Sign/	/Date): D	isposition: Ap	Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB					
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB								
on 200 005 onan (olgin)	- L. C.	Fwd/ESDIS						

CM01JA00 Revised 10/15/01

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 02-0936 Rev: Originator: Henry Baez

Telephone: 301-925-1025 **Office:** 2101D

Title of Change: Upgrade AIX 4.3.3 to Maintenance Release 10 and fixes in VATC and PVC firewalls.

1. Get a copy of Portus 5.0 and eBorder 3.5 final release from software library.

CM01AJA00 Revised 10/15/01

ECS