

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Linwood F. Moses	<b>2. Log Date:</b> 10/24/02	<b>3. CCR #:</b> 02-0944	<b>4. Rev:</b> —	<b>5. Tel:</b> x1112	<b>6. Rm #:</b> 2109A	<b>7. Dept.</b> RDEV
<b>8. CCR Title:</b> Deliver WU-FTPD v. 2.6.2 as Test Executable to GSFC on ACG host (g0acg01) running IRIX 6.5.x						
<b>9. Originator Signature/Date</b> Linwood F. Moses /s/ 10/24/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 10/25/2002	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 10/24/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR 34512						
<b>23. Problem: (use additional Sheets if necessary)</b> WU-FTP is needed to support the Pull Monitor Server. The native SGI FTP daemon does not properly log FTP events causing the Pull Monitor Server the inability to purge files based on FTP log records.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Provide Test Executable to GSFC for installation of WU-FTP. See Additional sheet for checksum information.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None.						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> FTP daemon will not support changes to Pull Monitor custom code needed to resolve NSR ECSed34512 due to GSFC by Oct. 28, 2002. <b>Note:</b> The custom code will follow for this COTS product..						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> FTP Daemon needs to be delivered to support NCR ECSed34512 custom code fix. Custom Code and FTP daemon is scheduled for an Oct. 28, 2002 delivery date to GSFC.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Randall J. Miller /s/ 10/24/02		<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>33. M&amp;O CCB Chair (Sign/Date):</b> G. G. Gavigan, Jr. /s/ 10/24/02		<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
<b>34. ECS CCB Chair (Sign/Date):</b>		<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

## ADDITIONAL SHEET

**CCR #:** 02-0944      **Rev:** —      **Originator:** L. Moses

**Telephone:** x1112      **Office:** 2109A

**Title of Change:** Deliver WU-FTPD v. 2.6.2 as Test Executable to GSFC on ACG host (g0acg01) running IRIX 6.5.x

24. Con't.

Checksum	BlockSize	Filename
-----	-----	-----
109847016	911360	fw_wu-ftp-2.6.2.tardist
652932576	634880	fw_wu-ftp-2.6.2_conf.tar

See TE installation instructions attached to this CCR.

CM01AJA00 Revised 8/2/02

**ECS**