

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Danny Huang	<b>2. Log Date:</b> 10/29/02	<b>3. CCR #:</b> 02-0960	<b>4. Rev:</b> —	<b>5. Tel:</b> 301925 0837	<b>6. Rm #:</b> 2023C	<b>7. Dept.</b> RDEV
<b>8. CCR Title:</b> Install JAF 1.0.1 and Javamail 1.2 on protog1 in IDG Cell and f2dig06 in Functionality Lab for PDS						
<b>9. Originator Signature/Date</b> Danny Huang /s/ 10/29/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 11/05/02	
<b>13. Office Manager Signature/Date</b> Arthur Cohen /s/ 10/29/02			<b>14. Category of Change:</b> Other		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist): None			<b>17. Schedule Impact:</b> High		<b>18. CI(s) Affected:</b> PDS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> 1).COTS products, JAF and Javamail, should be installed on f2dis06 in EDF as locally. 2). DAACs do not have JAF and Javamail installed						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> 1). Building a system delivering package for JAF 1.0.1 and Javamail 1.2. Install them on "protog1" under /usr/ecs/OPS/COTS/. The packages building requires the following tar files, which can be obtained from lemmings: /data0/CM_INBOX/PDS_COTS: (a). jaf-1.0.1.tar.gz checksum 485118500 Blocksize: 40752 (b). Javamail-1.2.tar.gz checksum 2247500815 Blocksize: 517393 . 2) using the packages build on IDG to install them on f2dig06 in EDF. There are no licensing issues						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> PDS functions cannot be completed						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Kevin Lange /s/ 10/30/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			