

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 11/5/02	3. CCR #: 02-0966	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: Oracle Developer Baseline Update						
9. Originator Signature/Date Maryellen Corbett /s/ 10/29/02			10. Class II	11. Type: CCR	12. Need Date: 11/15/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/29/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003; 910-TDA-023, 920-TDx-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Only two (2) Oracle Developer licenses were renewed for the extension period as only two EDF licenses are considered necessary for continued PDS development in the EDF.						
24. Proposed Solution: (use additional sheets if necessary) Remove Oracle Developer from baseline and from sites where it is currently installed: t1dpg06, p0dig06 and e0dig06. Oracle Developer should also be removed from COTS Version Map, Critical COTS List and all HW/SW Maps as identified in the ECOs.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall Miller /s/ 11/6/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 11/5/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			