

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 10/31/02	3. CCR #: 02-0968	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Add additional shelf of RAID to g0acg01 to increase the ftp_pull space.						
9. Originator Signature/Date S. Lewallen /s/ 10/32/02			10. Class II	11. Type: CCR	12. Need Date: 11/12/02	
13. Office Manager Signature/Date J. Mather /s/ 10/32/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDG-001, 922-TDG-001			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Running out of disk space for ftp						
24. Proposed Solution: (use additional sheets if necessary) Add shelf EIN 9182, populate with 10x18 GB 7200 rpm drives in Rack EIN 9689. Attach as shelf id 2 on controller unit EIN 8838. Bind as an 8+1 RAID3, concatenate the lun to the existing ftp_pull area and grow the file system. This will add approximately 135 GB of disk space to partition.						
25. Alternate Solution: (use additional sheets if necessary) Add a new RAID with controllers.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will continue to run out of disk space.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 11/5/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			