

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 10/31/02	3. CCR #: 02-0970	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SED
8. CCR Title: Installation of SQS version 3.4.2.9 for testing at GSFC						
9. Originator Signature/Date Maryellen Corbett /s/ 10/31/02			10. Class II	11. Type: CCR	12. Need Date: 10/31/2002	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 10/31/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A Installation is for testing. PSR to follow will doc. baseline			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Additional testing at GSFC is needed to work on resolution of the ACG pause issue identified in the PVC. An EOC PSR delivery is pending resolution of this issue. File is: sqs3429SgiSyb12_5.tar on /net/lemmings/data0/CM_INBOX checksum is 1397634825 6758400 bytes						
24. Proposed Solution: (use additional sheets if necessary) Install SQS 3.4.2.9 at GSFC on g0acg01 using the attached installation instructions for additional testing prior release of the PSR. Binaries are being made available for download.						
25. Alternate Solution: (use additional sheets if necessary) Hold EOC PSR for SQS.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Additional or new clues to resolution of ACG pause issue will not be available and PSR scheduled for EOC may be held unnecessarily.						
27. Justification for Emergency (If Block 15 is "Emergency"): Installation and delivery are needed ASAP to work resolution of ACG pause issue.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. W. Sloan /s/ 10/31/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			