

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 11/05/02	3. CCR #: 02-0974	4. Rev: —	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. DEV
8. CCR Title: Install JAF 1.0.1 and Javamail 1.2 on p0dig06 (PVC) and t1dpg06 (VATC) locally for PDS						
9. Originator Signature/Date Danny Huang /s/ 11/5/02			10. Class IN	11. Type: CCR	12. Need Date: 11/12/02	
13. Office Manager Signature/Date Timothy W. Ortiz /s/ 11/5/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: High		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) JAF and Javamail installed in PVC/VATC as automounted file, but they should be installed locally .						
24. Proposed Solution: (use additional sheets if necessary) Install JAF 1.0.1 and Javamail 1.2 on p0dig06 (PVC) and t1dpg06 (VATC) using packages: jaf_1.0.1_c_irix64_pkg.tar.gz checksum: 4119812705 size: 43193 and javamail_1.2_c_irix64.tar.gz checksum: 3455761219 size: 520643 Both of them are located on "lemmings" under /data0/CM_INBOX/PDS_COTS/						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JAF and Javamail path are not consistence with Operational Directory Usage Guidelines (SD-1-027-1)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): BJ Kimball /s/ 11/6/02 Randall J. Miller /s/ 11/6/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			