

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 11/6/02	3. CCR #: 02-0980	4. Rev: -	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Add Three Synergy III Tickets to VDB for Acceptance Testing: BE_S3_01, OD_S3_01, OD_S3_03						
9. Originator Signature/Date /s/ Joan Schessler 11/6/02		10. Class II	11. Type: CCR	12. Need Date: 11/20/02		
13. Office Manager Signature/Date /s/ Evelyn Nakamura 11/6/02		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist): N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Three Synergy III requirements tickets will require formal acceptance testing, OD_SE_01 (Order Manager), OD_S3_03 (Media Distribution for Subscriptions) and BE_S3_01 (ASTER On-Demand via EDG). Synergy tickets are not in the VDB. The standard processes and tools already in use for test and verification of ECS capabilities are based on tickets being in the VDB.						
24. Proposed Solution: (use additional sheets if necessary) Add the three tickets to the VDB. See page 2 for details.						
25. Alternate Solution: (use additional sheets if necessary) If the tickets are not entered in the VDB, alternative processes will have to be created and agreed to by ESDIS. Verification records will reside in a different location in a different form from other ECS records.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Byron V. Peters 11/13/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-0980

Rev: - **Originator:** Joan H. Schessler

Telephone: 301.925.0426

Office: SE

Title of Change: Add Three Synergy III Tickets to VDB for Acceptance Testing: BE_S3_01, OD_S3_01, OD_S3_03

OD_S3_03. Do not enter the Development Capability. The correct Level 3 Requirement DADS2676 is included in a new CCR that adds three L3s to the VDB. That CCR should be implemented before this one. Ignore the Criteria column in the Level 4 Requirements table.

OD_S3_01. Do not enter the Development Capability. There will be no Level 3 requirement. Ignore the Criteria column in the Level 4 Requirements table. The subhead rows within the L3 Requirements table can be left out. Note: for the following three criteria, set test_map=N : 320, 325, 340. Move the Regression Testing section from the end of the ticket and insert at the end of the Comment section.

BE_S3_01. It is important that the tabular matter within the Comment sections align correctly. Please contact CCR originator if there are problems attaining this.

CM01AJA00 Revised 8/2/02

ECS