

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 11/8/02	3. CCR #: 02-0989	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Baseline Updated ECS Security Plan						
9. Originator Signature/Date /s/ Byron Peters 11/8/02			10. Class II	11. Type: CCR	12. Need Date: 11/15/02	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 11/8/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 214-CD-002-003			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Revisions to the existing ECS Security Plan are required to include recent changes in the security infrastructure.						
24. Proposed Solution: (use additional sheets if necessary) The revisions have been accomplished in document 214-CD-002-004 and are ready for posting. This is an ADMINISTRATIVELY CONTROLLED DOCUMENT and must not be released to the general public.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will not be compliant with NPG 2810 policy potentially resulting in loss of fee						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ Pamela Johnson 11/18/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			