

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 11/11/02	3. CCR #: 02-0993	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Establish Datapool NFS Mount Points in VATC						
9. Originator Signature/Date /s/ Byron Peters			10. Class II	11. Type: CCR	12. Need Date: 11/11/02	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 11/11/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-008 Rev 22			17. Schedule Impact:		18. CI(s) Affected: DPL	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Datapool is being installed in the VATC for transition testing. Datapool mount points are required to make the testing function.						
24. Proposed Solution: (use additional sheets if necessary) Implement the three mount points as requested in rev 22 spreadsheet (lines 21-23).						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Datapool will not function.						
27. Justification for Emergency (If Block 15 is "Emergency"): Transition testing is scheduled to begin today and the mount points are needed before testing may proceed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Jason Wardenburg 11/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			