

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 11/13/02	3. CCR #: 02-0997	4. Rev: -	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. DEV
8. CCR Title: Install WU-FTPD 2.6.2 for SUN in PVC on p2dps01						
9. Originator Signature/Date			10. Class II	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, NCR ECSed35820						
23. Problem: (use additional Sheets if necessary) Installation of configuration files are necessary to fix NCR ECSed35820 "wu-ftp: gnutar archive creation problems and incompatibilities."						
24. Proposed Solution: (use additional sheets if necessary) Install WU-FTPD 2.6.2 on p2dps01 before deploying the test executable (TE) using wuftp.2.6.2.sol.p1.tar (cksum: 265789607).						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR ECSed35820 will not be resolved for the Synergy delivery scheduled Nov. 22, 2002.						
27. Justification for Emergency (If Block 15 is "Emergency"): The configuration files needs to be installed to fix NCR ECSed35820 for the Synergy delivery scheduled Nov. 22, 2002.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron Peters /s/ 11/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			