

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 11/13/02	3. CCR #: 02-1002	4. Rev: -	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. DEV
8. CCR Title: Release of JDOM Beta 8 /Xerces 2.0.1 to all DAACs						
9. Originator Signature/Date /s/ Danny Huang 11/13/02			10. Class II	11. Type: CCR	12. Need Date: 11/22/02	
13. Office Manager Signature/Date /s/ Tim Ortiz 11/13/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002			17. Schedule Impact: High		18. CI(s) Affected: DPS, DSS, DMS, and MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 11/22/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Synergy III supporting. Activity ID: MODPTS3302						
23. Problem: (use additional Sheets if necessary) JDOM beta 8/Xerces 2.0.1 is needed for supporting Synergy III custom code. Original JDOM Beta7 at DAACs needs be moved from /usr/ecs/OPS/COTS/jdom/jdom-b7 to /usr/ecs/OPS/COTS/jdom-b7, which make the directory of jdom-b7 consistent with Operational Directory Usage Guidelines (SD-1-027-1).						
24. Proposed Solution: (use additional sheets if necessary) Install JDOM Beta8/Xerces 2.0.1 on the hosts of Data Pool, External Subsetter, JDT, and BMGT at sites. (1) using jdomb8_xerces2.0.1_c.tar.gz in CM. check sum: 2284486078, Size: 4729011) . Install jdomb8/xerces2.0.1 in the /usr/ecs/OPS/COTS/jdom-b8. (2). using jdom_1.0b7_c.tar.gz in CM . checksum:3700144053, Size: 4026295. Install Jdom b7 under /usr/ecs/OPS/COTS/jdom-b7 (see the details in ECO)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Synergy III functionality Insert and Web Access cannot be completed						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): /s/ G. G. Gavigan 11/14/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			