

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Guy Swope	2. Log Date: 11/14/02	3. CCR #: 02-1008	4. Rev: —	5. Tel: x0515	6. Rm #: 3011	7. Dept. DEV
8. CCR Title: Install 2 new PCs in room 3039 and transfer JAWS screen reader licenses						
9. Originator Signature/Date Guy Swope /s/ 11/13/02			10. Class IN	11. Type: CCR	12. Need Date: 11/22/2002	
13. Office Manager Signature/Date Arthur Cohen /s/ 11/13/02			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: None		18. CI(s) Affected: All subsystems with a web site	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 153 and ESD 146						
23. Problem: (use additional Sheets if necessary) The current PCs located in room 3039 (next to the Functionality Lab) are insufficient for testing ECS web sites for usability by the blind using Freedom Scientific's JAWS screen reader. Two new PCs have been purchased in order to more quickly and accurately test ECS web site compliance with Section 508 of the rehabilitation act.						
24. Proposed Solution: (use additional sheets if necessary) Install the 2 new PCs in room 3039, and transfer the current JAWS installations onto those PCs. JAWS should be removed from the current set of PCs in 3039.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inability to quickly and accurately assess new and existing ECS web site compliance with the 16 rules associated with Section 508 of the Rehabilitation Act						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Jason Wardenburg /s/ 12/3/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			