

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Pamela Lee	2. Log Date: 11/22/02	3. CCR #: 02-1036	4. Rev: —	5. Tel: 301.883.4123	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Implement OMS NFS Mount Points (PVC, GSFC, EDC, LaRC, and NSIDC)						
9. Originator Signature/Date Pamela Lee /s/ 11/19/02			10. Class II	11. Type: CCR	12. Need Date: 11/22/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 11/22/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDx-008			17. Schedule Impact: None		18. CI(s) Affected:OMS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need to establish Order Manager Server mount points: Add mount point listed as "Rev.19" for PVC on the attached spreadsheet. Add mount point listed as "Rev. 24" for GSFC on the attached spread sheet. Add mount points listed as "Rev. 19" for EDC on the attached spread sheet. Add mount point listed as "Rev. 18" for LaRC on the attached spread sheet. Add mount point listed as "Rev. 12" for NSIDC on the attached spread sheet.						
24. Proposed Solution: (use additional sheets if necessary) Add Order Manager server mount points.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) OMS emails will not work which will deprecate the new functionality.						
27. Justification for Emergency (If Block 15 is "Emergency"): Will adversely impact a very tight delivery schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 11/22/02			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 11/22/02			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			