

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Lou Swentek	2. Log Date: 11/22/02	3. CCR #: 02-1038	4. Rev: -	5. Tel: 301-925-0437	6. Rm #: 3008H	7. Dept. DEV/CO
8. CCR Title: TE_6A.06_MSS_ACCT.02						
9. Originator Signature/Date /s/ Louis Swentek 11/22/02			10. Class II	11. Type: CCR	12. Need Date: 22Nov02	
13. Office Manager Signature/Date /s/ Timothy Ortiz 11/22/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 22Nov02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 30199, 36121						
23. Problem: (use additional Sheets if necessary) There is a problem with the MSS database build on the 6A.06 baseline. An MSS database build is required from this baseline in order to properly install 6A.07_SYN3.01A. NCRs fixed by this TE: ECSed36121 OPS_MSS 2 V VATC The 6A06 MSS database build does not work without errors ECSed30199 OPS_MSS 5 T EDC DAAC Table updates to allow PDS Media Type Metrics						
24. Proposed Solution: (use additional sheets if necessary) Deliver 6A.06_MSS_ACCT.02 to all DAACs for installation any time prior to 6A.07_SYN3.01A.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If this TE is not delivered and applied, the DAACs will be unable to install 6A.07_SYN3.01A.						
27. Justification for Emergency (If Block 15 is "Emergency"): This TE must be delivered with 6A.07_SYN3.01A at the PSR.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): /s/ Randy Miller 11/22/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): /s/ Pamela Johnson 11/22/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

ADDITIONAL SHEET

CCR #: 02-1038

Rev: - Originator: Lou Swentek

Telephone: 301-925-0437

Office: 3008H

Title of Change: TE_6A.06_MSS_ACCT.02

Actions

ClearCase Group(CSG):

Please make this tar file from the 6A06 baseline:

Please make one SOL8 tar file with the following packages:

.EcMsDbSupport.pkg

Please name this tar file TE_6A.06_MSS_ACCT.02

DAAC Install Instructions

Installation instructions are included in section 9 of the 6A.07_SYN3_01A PSR document (914-TDA-226).

CM01AJA00 Revised 8/2/02

ECS