

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 11/26/02	3. CCR #: 02-1041	4. Rev: —	5. Tel: 301 883 4074	6. Rm #: 3015J	7. Dept. DEV
8. CCR Title: Upgrade string3 sybase servers from Sybase 11.9.x to Sybase 12.x in the EDF						
9. Originator Signature/Date Carol H. Lindsey /s/ 11/26/02			10. Class IN	11. Type: CCR	12. Need Date: 12/11/02	
13. Office Manager Signature/Date Janine Smith /s/ 11/26/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Baseline version of Sybase 11.9x is not longer supported by Sybase. Upgrade to Sybase ASE 12x.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade Sybase 11.9x as outlined in the installation document. Coordinate upgrade with Functionality Lab. DO NOT REMOVE THE SECOND INSTANCE OF SYBASE UNTIL CHECKOUT BY LAB !!!						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 11/26/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			