

## ECS Configuration Change Request

Page 1 of 16 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 11/27/02	3. CCR #: 02-1045	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. Se
8. CCR Title: Add L3 and L3-L4 Tables to Tickets OD_S3_01 and OD_S3_03						
9. Originator Signature/Date Joan H. Schessler /s/ 11/22/02			10. Class II	11. Type: CCR	12. Need Date: 12/11/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 11/25/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: N/A		18. CI(s) Affected:N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) At the time the subject tickets were added to the VDB in order to make test criteria available for statusing, Level 3 requirements and L3 to L4 mappings had not been determined.						
24. Proposed Solution: (use additional sheets if necessary) Add the attached Level 3s and L3 to L4 mappings to the subject tickets in the VDB. Note: One L3, DADS2676, is to be deleted from ticket OD_S3_03, as shown on the attachment.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Tickets will remain incomplete.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/4/02			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			