

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 12/03/02	3. CCR #: 02-1050	4. Rev: —	5. Tel: x0761	6. Rm #:	7. Dept. Devlpmt
8. CCR Title: Release SCF Toolkit 5.2.8.3 and HDFEOS5.1.3 software to the SCFs						
9. Originator Signature/Date Darryl Arrington /s/ 12/3/02			10. Class II	11. Type: CCR	12. Need Date: 11/29/02	
13. Office Manager Signature/Date			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): SCF Toolkit, MTD Toolkit, and HDFEOS User's Guides			17. Schedule Impact: n/a		18. CI(s) Affected: Toolkit & HDFEOS5	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 12/4/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) We need to release new versions of the SCF and MTD Toolkits to the Instrument Teams. Two specific NCRs (ECSed35253 and ECSed35537) are required by the Instrument Teams as soon as possible. As well, the User's Guides for the Toolkit and for HDF-EOS2.x have not been updated in some time.						
24. Proposed Solution: (use additional sheets if necessary) Release SCF Toolkit 5.2.8.3 and the latest version of the MTD Toolkit to the Instrument Teams through their normal FTP means. This release includes the eafore-mentioned User's Guides.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Instrument Teams will fall behind in their delivery schedules to the DAACs.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/4/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				