

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 12/03/02	3. CCR #: 02-1051	4. Rev: —	5. Tel: x0761	6. Rm #:	7. Dept. Dvlpmt
8. CCR Title: Upgrade Irix Machine s0mog01 to current SGI OS and compiler versions						
9. Originator Signature/Date Darryl Arrington /s/ 12/03/02			10. Class IN	11. Type: CCR	12. Need Date: 12/6/02	
13. Office Manager Signature/Date			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: N/A	
19. Release Affected by this Change: 6A		20. Date due to Customer: 12/6/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) s0mog01 is currently not used. It formerly was the dedicated Toolkit build platform, but has fallen behind in configuration. Upgrading it, so that it can again be used as the Toolkit build machine, would greatly aid the Clearcase Support Group.						
24. Proposed Solution: (use additional sheets if necessary) Please see the attached ECO list for details						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Possible operating slowdowns when multiple builds are required.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Jason Wardenburg /s/ 12/9/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				