

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl M. Washington	2. Log Date: 12/4/02	3. CCR #: 02-1053	4. Rev: -	5. Tel: x0734	6. Rm #: 2079	7. Dept. SE
8. CCR Title: Deliver BDSpro 2.3 and HiPPI 4.0 install instructions						
9. Originator Signature/Date /s/ Darryl M. Washington 12/4/02			10. Class II	11. Type: CCR	12. Need Date: 12/05/2002	
13. Office Manager Signature/Date /s/ Carolyn Whitaker 12/4/02			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: 920-TDx-002; 910-TDA-003; 910-TDA-023; 911-TDA-005 920-TDx-014			17. Schedule Impact: NONE		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) SGI BDS 2.1p0 has reached end-of-life, and is no longer supported by the vendor. BDSpro 2.3 w/Patch 4816 is the upgrade product for the ECS Project Baseline. BDSpro 2.3 will replace BDS 2.1p0 at all DAAC sites. SGI HiPPI 4.0 has been delivered with the latest implementation of SGI Origin class machines. HiPPI 4.0 is the equivalent of the HiPPI 3.3.1 that runs on the SGI Challenge machines currently. HiPPI 4.0 will only be installed on SGI Origin models and will be added to the ECS Project Baseline.						
24. Proposed Solution: (use additional sheets if necessary) Deliver installation instructions for BDSpro 2.3 and HiPPI 4.0 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) BDS 2.1p0 has reached end-of-life and is no longer supported by the vendor.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&OCCB Chair (Sign/Date): /s/ Pamela Johnson 12/9/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			