

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 12/04/02	3. CCR #: 02-1058	4. Rev: —	5. Tel: 301-883-4177	6. Rm #: 3402D	7. Dept. DEV/CO
8. CCR Title: TE_6A.06_DMS.09						
9. Originator Signature/Date Cherry A. Kenney /s/ 12/04/02			10. Class II	11. Type: CCR	12. Need Date: 04Dec02	
13. Office Manager Signature/Date Louis Swentek /s/ 12/4/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DMS 19.	
19. Release Affected by this Change: 6A		20. Date due to Customer: 04Dec02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 36145						
23. Problem: (use additional Sheets if necessary) The EcDmV0ToEcsGateway on e0ins02 has cored						
24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.06_DMS.09 to all DAACs.						
25. Alternate Solution: (use additional sheets if necessary) Delay testing; wait until next DMS delivery.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) V0ToEcsGateway will continue to core.						
27. Justification for Emergency (If Block 15 is "Emergency"): Delays in testing or possible delays in 6A.06 ops testing.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 12/4/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 12/4/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-1058 **Rev:** — **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: TE_6A.06_DMS.09

Actions

ClearCase Group(CSG):

Csg

Please build the following tar file from the 6A06EBF2 baseline

One sun5.8 tar file with the following file:

/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway

Please label these tar file with the following name: TE_6A.06_DMS.09

DACC Install Instructions

Note: Only Install TE if you will be migrating to edg 3.4.10

- 1, Untar the sun5.8 tar file in a SOL8 directory
2. login to the host where the V0ToEcsGateway resides (xxins02) and kill the EcDmV0ToEcsGateway
3. cp <staging_area>/<SOL8>/EcDmV0ToEcsGateway
/usr/ecs/<MODE>/CUSTOM/bin/DMS/
4. cd /usr/ecs/<MODE>/CUSTOM/bin/DMS
5. chmod 775 EcDmV0ToEcsGateway
6. Bring up the Gateway