

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Alton Davis	2. Log Date: 12/6/02	3. CCR #: 02-1065	4. Rev: —	5. Tel: (301) 883-4132	6. Rm #: 2108A	7. Dept. REDV
8. CCR Title: Update the ECS Software Port Mapping Baseline Document, 910-TDA-002						
9. Originator Signature/Date Alton Davis /s/ 12/6/02			10. Class	11. Type: CCR	12. Need Date: 12/11/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 12/6/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-002 ECS Software Port Mapping Baseline, version 8			17. Schedule Impact: None		18. Cl(s) Affected: 910-TDA-002 ECS Software Port Mapping Baseline, version 8	
19. Release Affected by this Change: 6B		20. Date due to Customer: 12/13/02		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: The LaRC DAAC has requested an update of the Software Port Mappings document and for the document to be posted online.						
23. Problem: (use additional Sheets if necessary) The LaRC DAAC has requested an update of the Software Port Mappings document to continue their current operations.						
24. Proposed Solution: (use additional sheets if necessary) Update the ECS Software Port Mappings Baseline document (910-TDA-002) with the Dashboard, Order Manager and the Bulk Metadata Generation Tool (BMGT) port assignments.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The LaRC DAAC and other DAACs can experience slowdowns and problems without these new assignments.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): G. G. Gavigan, Jr. /s/ 12/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			