

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Natisha Greenway	2. Log Date: 12/10/02	3. CCR #: 02-1080	4. Rev: —	5. Tel: 301-925-1079	6. Rm #: 2016D	7. Dept. DEV
8. CCR Title: Automount Netscape 7.0 on Miami and Clyes for SUN and Mozilla 1.0 on Dr. Pepper for SGI, both under the /restricted automounted base directory.						
9. Originator Signature/Date Natisha Greenway /s/ 12/10/02			10. Class IN	11. Type: CCR	12. Need Date: 12/19/02	
13. Office Manager Signature/Date Arthur Cohen /s/ 12/10/02			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan Volume 7						
23. Problem: (use additional Sheets if necessary) Netscape 7.0 (for SUN) and Mozilla 1.0 (for SGI) need to be installed under the /restricted automounted base directory in the IDG Cell to test for deployment.						
24. Proposed Solution: (use additional sheets if necessary) Install Netscape 7.0 and Mozilla 1.0 using files on Lemmings Inbox, or if necessary from products' website. This install needs to be automounted in IDG Cell for Development use.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There will be no available bug fixes and vendor will no longer support current version, Netscape 4.78.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Jason Wardenburg /s/ 12/11/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			