

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 12/10/02	3. CCR #: 02-1081	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Baseline Ticket KS_XT_02, XRP Conversion to Remedy - ILM						
9. Originator Signature/Date Joan H. Schessler /s/ 12/10/02			10. Class II	11. Type: CCR	12. Need Date: 12/16/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 12/10/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) All ECS requirements tickets are baselined and maintained in the VDB.						
24. Proposed Solution: (use additional sheets if necessary) Add ticket KS_XT_02 to the VDB. See the instructions on sheet 2.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Ticket will not be accessible to customer and users and criteria verification records cannot be recorded in the VDB.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/13/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-1081 **Rev:** — **Originator:** Joan H. Schessler

Telephone: 301.925.0426 **Office:** SE

Title of Change: Baseline Ticket KS_XT_02, XRP Conversion to Remedy - ILM

All criteria in this ticket are to be acceptance tested. Test_Map = Y .

The CCR numbers given in the L4 to L3 mappings table are for the old L4-to-L3 mappings. All these need to be mapped to the ticket also.

CM01AJA00 Revised 8/2/02

ECS