

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 12/11/02	3. CCR #: 02-1085	4. Rev: -	5. Tel: 925-0519	6. Rm #: 3008B	7. Dept. RDEV
8. CCR Title: Release of Perl 5.6.1 Convert BinHex Module 1.119 to the DAACs						
9. Originator Signature/Date <i>Alex Schuster</i> 12/11/2002		10. Class II	11. Type: CCR	12. Need Date:		
13. Office Manager Signature/Date <i>[Signature]</i> 12/11/02		14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine		
16. Documentation/Drawings Impacted (Review and submit checklist): 910-TDA-003, 910-TDA-023, 920-TDx-002, 914-TDA-225		17. Schedule Impact: N/A		18. CI(s) Affected: CSS/DCCI; DSS/SDSRV		
19. Release Affected by this Change: 6A		20. Date due to Customer: 12/12/2002		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed35004						
23. Problem: (use additional Sheets if necessary) Perl Convert BinHex module v1.119 must be deployed to the sites in support of QAMUT. It was distributed last August as a TE and must now be formally released.						
24. Proposed Solution: (use additional sheets if necessary) Authorize ECS sites to install Perl Convert BinHex module v1.119 as per the instructions in the attached release notes (914-TDA-225). No license keys are required.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If the Perl Convert BinHex module is not installed, the QAMUT mail parser application will not work. QAMUT processing rejects input of attachments received as input data from certain email systems unless the Convert Bin Hex module is installed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 12/12/02		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 12/12/02		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

