

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Maryellen Corbett	<b>2. Log Date:</b> 12/11/02	<b>3. CCR #:</b> 02-1089	<b>4. Rev:</b> -	<b>5. Tel:</b> 0703	<b>6. Rm #:</b> 2072C	<b>7. Dept.</b> SED
<b>8. CCR Title:</b> Baseline Update #1 for December 2002						
<b>9. Originator Signature/Date</b> Maryellen Corbett /s/ 12/10/02			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 12/31/2002	
<b>13. Office Manager Signature/Date</b> Carolyn Whitaker /s/ 12/10/02			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): 910-TDA-003, 920-TDP-002, 920-TDV-002 See attached			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b>	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> Some baseline discrepancies were noted in the most recent Audit Interrogations posted on the Web.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Update the CM baseline per the attached redlines to correct these baseline discrepancies. Summary provided in attached page. Also remove old versions of software and install software versions as identified in the ECOs.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Inconsistent baseline and installations						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ 12/18/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b> Gary Gavigan /s/ 01/07/02			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

# ADDITIONAL SHEET

**CCR #:** 02-1089      **Rev:** - **Originator:** Maryellen Corbett

**Telephone:** 0703      **Office:** 2072C

**Title of Change:** Baseline Update #1 for December 2002

Baseline Updates for 910-TDA-003:

1. Make Acrobat Reader path: /tools/bin/acrobat4.05
2. Change path for Anlpassword 3.0 to /tools/bin
3. Change the version of SQL\_Server\_Monitor\_Client Server from 12.5 (EFB10433) to 12.5.01\_(EBF10433). Versions without EBF should be removed.
4. Change Ghostscript Version from 6.5.2 to 6.52
5. Remove SANtricity Storage Manager from the baseline. Product was evaluated, but there are no plans to formally baseline the product.

Baseline updates for 920-TDP-002:

1. Add DG\_FC\_SCSI Raid 3.3 to p0spg01.
2. Add Legato Networker Client 6.02Build251 to p2acs02.
3. Add TCPWrappers 7.6 to p2dis02.
4. Remove Apache Server 1.3.26 from p2dms01.
5. Add JAXP 1.0.1, Top 3.5beta12, TCL/tk 8.3.3 and JRE 1.3.1 to baseline of t1acg04.

System Administration Installs/uninstalls

1. Remove Sybase ASE 11.9.3 from p0acg05.
2. Install JetDirect E.10.18 on p0sas01.
3. Install Secure Shell Client 2.4.0 on p0sas01, removing version obsolete version 2.0.13.
4. Remove Secure Shell Server version 1.3.3 (version 1.3.7 is correctly installed) from the following machines: p0icg01, p0spg01, p0spg07, p0wkg01
5. Remove Xrunner 4.0.1 from /tools/xrunner automount directory in VATC. Product is no longer in use by ECS.
6. Remove Tripwire 1.2 and associated patch from t1acs03, t1ais01, t1dms02.
7. Install Tripwire 1.3 on t1aqq01, t1dpg06.
8. Remove Purify 5.3 from automount in VATC. Visible from t1drg01. All SGI should use current baselined version.