

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 12/12/02	3. CCR #: 02-1092	4. Rev: —	5. Tel: 301/883-4077	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Load AMASS 5.2.1 API in EDF						
9. Originator Signature/Date Byron V. Peters /s/ 12/12/02			10. Class IN	11. Type: CCR	12. Need Date: 12/13/02	
13. Office Manager Signature/Date Carolyn Whitaker /s/ 12/12/02			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: DADS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed36270						
23. Problem: (use additional Sheets if necessary) Synergy has developed a thread-safe version of the AMASS fileincache utility that uses the AMASS API. The API that is currently loaded in /tools/amassapi/api is two releases ago and the new version has additional capabilities that might help the usefulness of the utility. This action is part of the fix to a Sev 1 NCR from LP DAAC.						
24. Proposed Solution: (use additional sheets if necessary) Move the existing api from /tools/amassapi/api to /tools/amass/api/amass50api and explode the tar file on lemmings called am521v20api_iris65.tar.Z (cksum2461381628 12838840 am521v20api_iris65.tar.Z) to /tools/amassapi/api.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The incompatibility of the existing version could contribute to AMASS performance degradation as is currently being experienced at LP DAAC.						
27. Justification for Emergency (If Block 15 is "Emergency"): The NCR must be addressed by NLT 19 December in order to support the land reprocessing campaign.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Ron Best /s/ 12/12/02			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			