

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 12/13/02	3. CCR #: 02-1095	4. Rev: -	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Baseline Synergy 3 Tickets BE_S3_05, DP_S3_01, DP_S3_02, DP_S3_03 in the VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 12/13/02			10. Class II	11. Type: CCR	12. Need Date: 1/3/03	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 12/13/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): N/A			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) OSS and Synergy tickets must be put under configuration control and entered in the VDB. This is necessary to support a consistent requirements process that can pass audits and satisfy expectations for a common receptacle for requirement and verification data. The VDB Test_Map attribute will be set to N for all test criteria that have not been designated for formal acceptance testing.						
24. Proposed Solution: (use additional sheets if necessary) Add to the VDB: BE_S3_05, EDG Access to Data Pools, DP_S3_01, Populate Data Pool from ECS Archive, DP_S3_02, Accommodate Non ECS Data in Data Pool, DP_S3_03, DP_S3_03, Support Themes. Set Test_Map = N for all criteria in these tickets.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 12/18/02		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				