

## ECS Configuration Change Request

Page 1 of

Page(s)

|  |                          |                                       |  |  |   |          |
|--|--------------------------|---------------------------------------|--|--|---|----------|
| 1. Originator<br>Stanley Stewart   | 2. Log Date:<br>12/17/02 | 3. CCR #:<br>02-1101                  | 4. Rev:<br>-   | 5. Tel:<br>301-925-0807                  | 6. Rm #:<br>2034F   | 7. Dept. |
| 8. CCR Title: ClearCase 2002.05 Installation on SGI Platform in EDF  |                          |                                       |  |  |   |          |
| 9. Originator Signature/Date<br>Stanley Stewart /s/ 12/17/02   |                          |                                       | 10. Class<br>IN  | 11. Type:<br>CCR                         | 12. Need Date: 01/03/03                                     |          |
| 13. Office Manager Signature/Date<br>Royal J. White, Jr. /s/ 12/17/02  |                          |                                       | 14. Category of Change:<br>Initial ECS Baseline Doc.   |  | 15. Priority: (If "Emergency" fill in Block 27).<br>Routine |          |
| 16. Documentation/Drawings Impacted (Review and submit checklist):   |                          |                                       | 17. Schedule Impact:   |  | 18. CI(s) Affected:none                                     |          |
| 19. Release Affected by this Change:<br>6A   |                          | 20. Date due to Customer:<br>01/03/03 |  | 21. Estimated Cost:<br>None - Under 100K |   |          |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:   |                          |                                       |  |  |   |          |
| 23. Problem: (use additional Sheets if necessary)<br>To fulfill the IDG Cell Testing Process for ClearCase 2002.05, it must be installed on a machine in the EDF. The machine targeted for this testing is cree. Note that ClearCase 4.1 vendor support ends on 10/31/02, therefore to maintain support through the Extension Period, ClearCase 2002.05 must be installed.   |                          |                                       |  |  |   |          |
| 24. Proposed Solution: (use additional sheets if necessary)<br>Perform upgrade testing and verification of installation instructions for ClearCase 2002.05 on an irix65 machine. The ECO steps identified will cover Upgrade and testing, including verification of ClearCase 2002.05 functionality with irix OS 6.5.17.   |                          |                                       |  |  |   |          |
| 25. Alternate Solution: (use additional sheets if necessary)<br>Perform tests and verification in the PVC/VATC without any preliminary test.   |                          |                                       |  |  |   |          |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>No opportunity to verify fresh install in PVC/VATC, if red-lines are needed.   |                          |                                       |  |  |   |          |
| 27. Justification for Emergency (If Block 15 is "Emergency"):  |                          |                                       |  |  |   |          |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                          |                                       |  |  |   |          |
| 29. Board Comments:  |                          |                                       | 30. Work Assigned To:  |  | 31. CCR Closed Date:  |          |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br>Jason Wardenburg /s/ 12/18/02   |                          |                                       | Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS |  |   |          |
| 33. M&O CCB Chair (Sign/Date):   |                          |                                       | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ECS   |  |   |          |
| 34. ECS CCB Chair (Sign/Date):   |                          |                                       | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB<br>Fwd/ESDIS   |  |   |          |