

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Joan H. Schessler	2. Log Date: 12/18/02	3. CCR #: 02-1102	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SE
8. CCR Title: Baseline Synergy 3 Tickets WL_S3_01 and WL_S3_02 in the VDB						
9. Originator Signature/Date Joan H. Schessler /s/ 12/20/02			10. Class II	11. Type: CCR	12. Need Date: 1/10/02	
13. Office Manager Signature/Date Evelyn N. Nakamura /s/ 12/20/02			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected:N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) OSS and Synergy tickets must be put under configuration control and entered in the VDB. This is necessary to support a consistent requirements process that can pass audits and satisfy expectations for a common receptacle for requirement and verification data. The VDB Test_Map attribute will be set to N for all test criteria that have not been designated for formal acceptance testing.						
24. Proposed Solution: (use additional sheets if necessary) Add to the VDB: WL_S3_01, Data Pool 24-Hour Workload Performance, and WL_S3_02, Bulk Metadata Generator Tool Performance Improvements Set Test_Map = N for all criteria in these tickets.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/8/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 02-1102 **Rev:** - **Originator:** Joan H. Schessler

Telephone: 301.925.0426 **Office:** SE

Title of Change: Baseline Synergy 3 Tickets WL_S3_01 and WL_S3_02 in the VDB

Both of these tickets will require posting some content as links to Word files. There are placeholders, xxxxxx, in the Word files .

WL_S3_01: There will be one link in the Operations Concept section (to a graphic) and another one in criterion #10, which should point to the entire appendix that follows the Test Case(s) section in the Word file.

WL_S3_02: There will be one link in Comments section to a long Word table which currently follows the Criteria table.

CM01AJA00 Revised 8/2/02

ECS