

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Stanley Stewart	2. Log Date: 12/20/02	3. CCR #: 02-1112	4. Rev: —	5. Tel: 301-925-0807	6. Rm #: 2034F	7. Dept.
8. CCR Title: Move Lemmings box to 2034B from 0200						
9. Originator Signature/Date Stanley Stewart /s/ 12/18/02			10. Class IN	11. Type: CCR	12. Need Date: 01/15/03	
13. Office Manager Signature/Date Royal White Jr. /s/ 12/19/02			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: N/A		18. CI(s) Affected:N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer: 01/10/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The CM Group would prefer if the Lemmings box was moved to a central location to avoid going back and forth in basement to mount a cd in the drive. We'd be able to create more CD's archived CD's for Deliveries.						
24. Proposed Solution: (use additional sheets if necessary) Please see the attached ECO list for details						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) It's more of a convenience than anything else. We no longer have personel permanently in the office.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Ronald Best /s/ 1/8/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			