

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Abdulnashir M. Shash	2. Log Date: 01/07/03	3. CCR #: 03-0008	4. Rev: —	5. Tel: 301-925-0832	6. Rm #: 2009k	7. Dept. DEV/CO
8. CCR Title: Patch_6A.07_ESDT.12_AURA						
9. Originator Signature/Date Abdulnashir M. Shash /s/ 01/07/2003			10. Class II	11. Type: CCR	12. Need Date: 07Jan0	
13. Office Manager Signature/Date Louis Swentek /s/ 1/7/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:	18. Cl(s) Affected: SDSRV/ESDT/INGEST		
19. Release Affected by this Change: 6A		20. Date due to Customer: 07Jan03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 32031, 34862, 35447						
23. Problem: (use additional Sheets if necessary) The ESDTs descriptor files need to be created in order to support Aura DPREP testing. NCR summary: St=C, Sv=5, Bug id = ECSed32031, Subsystem = RelB0_SDSRV_ESDT St=C, Sv=5, Bug id = ECSed34862, Subsystem = OPS_SDSRV_ESDT, Close-reason = Fixed St=C, Sv=5, Bug id = ECSed35447, Subsystem = OPS_SDSRV_ESDT, Close-reason = Fixed						
24. Proposed Solution: (use additional sheets if necessary) Provided as Patch_6A.07_ESDT.12_AURA						
25. Alternate Solution: (use additional sheets if necessary) Delay testing by science teams; wait until next full system delivery						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delay in ability to Ingest data and install ESDTs						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for test at LaRC						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 1/7/2003			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date) Pamela Johnson /s/ 1/7/03:			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0008 **Rev:** - **Originator:** Abdulnasir M. Shash

Telephone: 301-925-0832 **Office:** 2009k

Title of Change: Patch_6A.07_ESDT.12_AURA

Clearcase:

Build one SUN5.8 tar file from 6A.07 baseline for the following packages:

.EcDsSdValids.pkg
.EcDmDBValids.pkg

Build one IRIX65 tar file from 6A.07 baseline for the following package:

.EcInDBScripts.pkg

Build one SUN5.8 tar file from 6A.07 baseline for the following files:

/ecs/formal/ESDT/sys/
DsESDTPpAURATTH.001.desc
DsESDTPpAURATTN.001.desc
DsESDTPpAUREPHMH.001.desc
DsESDTPpAUREPHMN.001.desc

Please name the tarfile Patch_6A.07_ESDT.12_AURA

Please deliver the tar file to PVC and VATC

This is for LaRC DAAC

DAAC Install Instruction

NOTE:

1) This patch includes new ESDTs. Ingest script, SDSRV valids, and DMS valids are included to insure that the most current versions have been delivered. The installation of these packages may be skipped at the DAAC's discretion.

A. PreInstallation

1. Create a staging area with SOL8 subdirectory
2. Copy Patch_6A.07_ESDT.12_AURA_Jan-6-2003_6A07_sun5.8_20030106_163349.tar to /<staging_area>/SOL8 subdirectory and untar it

B. Installation

a) To install ESDT descriptor file

1. Logon to the sdsrv host
2. cd /usr/ecs/<MODE>/CUSTOM/data/ESS/
3. cp -p /<staging_area>/SOL8/<descriptor file name> .
4. chmod 755 <descriptor file name>

Note: The AURA ESDTs are new and need to be installed.

5. To install (update) the ESDT descriptors, use the Science Data Server GUI
 6. Using the STMGT GUI add a new Volume Group as well for the ESDT if necessary
- C. PostInstallation

N/A

