

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 1/10/02	3. CCR #: 03-0020	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 2117B	7. Dept. SE
8. CCR Title: Increase ftp_pull area on g0acg01 and e0acg11						
9. Originator Signature/Date Sarah Lewallen /s/ 1/10/03			10. Class II	11. Type: CCR	12. Need Date: 1-31-03	
13. Office Manager Signature/Date Jim Mather /s/ 1/10/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (<i>Review and submit checklist</i>): 920-TDG-001, 922-TDG-001, 920-TDE-001, 922-TDE-001			17. Schedule Impact: None		18. CI(s) Affected: ACMHW	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) additional capacity is needed for ftp_pull areas.						
24. Proposed Solution: (use additional sheets if necessary) Add 4 shelves of RAID to the existing TP9400 on e0acg11 and g0acg01. The RAID will be configured as RAID 3 with striped LUNs that will be concatenated to the existing ftp_pull area.						
25. Alternate Solution: (use additional sheets if necessary) Replace the the existing ftp_pull area						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will have to work up a problem to delete files more often						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 1/14/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			