

## ECS Configuration Change Request

Page 1 of 2 Page(s)

<b>1. Originator</b> Joan H. Schessler	<b>2. Log Date:</b> 01/13/03	<b>3. CCR #:</b> 02-0024	<b>4. Rev:</b> —	<b>5. Tel:</b> 301.925.0426	<b>6. Rm #:</b> 2080C	<b>7. Dept.</b> SE
<b>8. CCR Title:</b> Change Bundle Handling in OD_S3_03						
<b>9. Originator Signature/Date</b> Joan H. Schessler /s/ 01/13/03			<b>10. Class</b> II	<b>11. Type:</b> CCR	<b>12. Need Date:</b> 1/15/03	
<b>13. Office Manager Signature/Date</b> Evelyn N. Nakamura /s/ 01/13/03			<b>14. Category of Change:</b> VDB		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> ( <i>Review and submit checklist</i> ): N/A			<b>17. Schedule Impact:</b> N/A		<b>18. CI(s) Affected:</b> N/A	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b> N/A		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
<b>23. Problem: (use additional Sheets if necessary)</b> AO requires changes in L4 requirement and criterion for handling bundles.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Update Ticket OD_S3_03, Media Distribution for Subscriptions, implementing the redlines on L4 S-OMS-05040 and test criterion 2077.  See also sheet 2.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b>						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b>						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Testing of criterion 2077 begins on 1/13/03. Changes are needed in time for demo of the criterion.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>				<b>30. Work Assigned To:</b>	<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron V. Peters /s/ -1/14/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0024 **Rev:** - **Originator:** Joan H. Schessler

**Telephone:** 301.925.0426 **Office:** SE

**Title of Change:** Change Bundle Handling in OD\_S3\_03

Note: Although CCR 02-1104 has been reported as completed (Approved Verification Database # 195), the changes in that CCR are not in the VDB ticket and do not show in the attached ticket redline. This should not be interpreted to mean that the 01-1104 changes are not needed.

CM01AJA00 Revised 8/2/02

**ECS**