ECS Configuration (inange Request					Page 1 of		Pag	je(s)	
1. Originator	2. Log Date:	3. CCR #:	4. Rev:		5	5. Tel:		6. Rm #:	7. Dept.	
Danny Huang	1/20/03	03-0034	ļ	-		301925 0837		2023C	RDEV	
8. CCR Title: Release of JAF 1.0.1 and JavaMail 1.2 to all DAACs										
9. Originator Signature/Date			10. Class		11. Type: 1		12.	12. Need Date: 01/21/03		
Danny Huang 1/16/03			II		CCR					
13. Office Manager Signature/Date			14. Ca	ategory	_			15. Priority: (If "Emergency"		
Arthur Cohen 1/16/03								ill in Block 27). Routine		
				17. Schedule 18. Cl(s) Affected:DPS						
checklist):				mpact:						
See Document Attachment 19. Release Affected by this Change: 20. Date due				Customer: 21. Estima			ted Cost:			
6A				None - Under 100K						
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:										
23 Problem: (use addition	nal Shoots if nocossary)									
23. Problem: (use additional Sheets if necessary) DAACs do not have JAF and JavaMail installed.										
24 Proposed Solution: (us	se additional sheets if no	ressarv)								
24. Proposed Solution: (use additional sheets if necessary) Install JAF 1.0.1 in x0dig06 machines in DAACs. The install path is /usr/ecs/OPS/COTS/jaf-1.0.1 and /usr/ecs/OPS/COTS/Javamail-										
1.2. Two packages, one is jaf_1.0.1_c_irix64_pkg.tar.gz (cksum 4119812705 size: 43193) and the other is										
javamail_1.2_c_irix64_pkg.tar.gz (cksum 3455761219, size: 520643), were delivered to DAACs as TE in November, 2002.								2002.		
25. Alternate Solution: (use additional sheets if necessary) None										
Notice										
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)										
DAACs cannot use PDSIS if JAF 1.0.1 and JavaMail 1.2 are not installed or not installed in correct path.										
27. Justification for Emerge	ency (If Block 15 is "Eme	ergency"):								
J		0 ,,								
28. Site(s) Affected: DF DVC VATC EDC GSFC LaRC NSIDC SMC AK JPL DEOC DIDG Test Cell Other										
29. Board Comments:				30. \	Worl	k Assigned To	o:	31. CCR C	losed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
Fwd/ECS										
33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB										
/s/ G. G. Gavigan. Jr. 1/21/03 Fwd/ECS										
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS EF						/ESDIS ERB				

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O

Fwd/ESDIS

ADDITIONAL SHEET

CCR #: 03-0034 Rev: Originator: Danny Huang

Telephone: 301 925 0837 **Office:** 2023c

Title of Change: Release of JAF 1.0.1 and JavaMail 1.2 to all DAACs

Documentation Impacted:

910-TDA-003	COTS Software Version Baseline: need to update (see attachment)
910-TDA-023	Critical COTS Software List: Do not need to update
920-TDE-002	Hardware-Software Map (EDC): need to update (see attachment)
920-TDG-002	Hardware-Software Map (GSFC): need to update (see attachment)
920-TDL-002	Hardware-Software Map (LaRC): need to update (see attachment)
920-TDN-002	Hardware-Software Map (NSIDC): need to update (see attachment)

CM01AJA00 Revised 8/2/02 ECS