

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 1/21/02	3. CCR #: 03-0035	4. Rev: -	5. Tel: 301925 0837	6. Rm #: 2023C	7. Dept. RDEV
8. CCR Title: Install JRE 1.4.1 on f3ins01, f2ins01, f2dis01, f3dis01, f2mss01, and f3mss01 in Functionality Lab						
9. Originator Signature/Date Danny Huang 1/21/03			10. Class IN	11. Type: CCR	12. Need Date: 01/27/03	
13. Office Manager Signature/Date Desryn Duncan 1/21/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: High		18. CI(s) Affected: DPL, JDT, EPD	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: P3 task: DSMGTX190, DVICTXT160, DVCOTXT030, DVITNXT095						
23. Problem: (use additional Sheets if necessary) JRE 1.3.1, current baseline version, has reached end of life support and has a security issue. JRE 1.4.1 (sun) is the upgrade for JRE1.3.1 and has a fix for the security problem.						
24. Proposed Solution: (use additional sheets if necessary) Install JRE 1.4.1 in /usr/ecs/OPS/COTS/ on the following LAB machines: f2ins01, f3ins01, f2dis01, f3dis03, f2mss01, and f3mss01 Use j2re-1_4_1-solaris-sparc.sh, tar.gz in CM. check sum: 3973061015, size: 22904720.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 1/22/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			