

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Prashanth Acharya	2. Log Date: 01/21/03	3. CCR #: 03-0038	4. Rev: -	5. Tel: (301)9250760	6. Rm #: 3035G	7. Dept. DEV
8. CCR Title: Install Roguewave Edition 4 source code in the IDG Cell						
9. Originator Signature/Date Prashanth Acharya /s/ 01/21/03			10. Class IN	11. Type: CCR	12. Need Date: 2003-01-31	
13. Office Manager Signature/Date Desryn Duncan /s/ 01/21/03			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact: None		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECS COTS Deployment Plan, Vol 7 (335-CD-007-001) P3 Task: DVICTXT355, DSMGTX480						
23. Problem: (use additional Sheets if necessary) The current Roguewave version, Edition 2, has reached end of support. Edition 4 is the only supported version. This must be compiled and evaluated in the IDG cell before it can be automounted for compilation with ECS code.						
24. Proposed Solution: (use additional sheets if necessary) 1) Install roguewave source code and RCB (resource component builder) files in /data on jenga and /data on scully						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We would have to use some other machines for the upgrade, or forego testing in the IDG cell as per the standard COTS upgrade process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Kevin Lange /s/ 1/20/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			