

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Darryl Arrington	2. Log Date: 01/21/03	3. CCR #: 03-0042	4. Rev: -	5. Tel: x0761	6. Rm #: 2025	7. Dept. Dvlmt
8. CCR Title: Release New MTD Toolkit and F90/LINUX SCF Toolkit (ESD 174)						
9. Originator Signature/Date Darryl Arrington /s/ 01/21/03			10. Class II	11. Type: CCR	12. Need Date: 01/22/03	
13. Office Manager Signature/Date			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact: n/a		18. CI(s) Affected: Toolkit	
19. Release Affected by this Change: 6B		20. Date due to Customer: 1/22/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 174						
23. Problem: (use additional Sheets if necessary) ESD 174 directs ECS to support the Toolkit in F90 on the LINUX platform. The development and testing for this purpose has been completed and the software is now ready to be released.						
24. Proposed Solution: (use additional sheets if necessary) Release the new MTD Toolkit (5.2.8v1) and updated SCF Toolkit, which both run in these environments.						
25. Alternate Solution: (use additional sheets if necessary) n/a						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) non fulfillment of the ESD.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other SCFs/ITs						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 01/22/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			