

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Pamela Johnson	2. Log Date: 01/24/03	3. CCR #: 03-0052	4. Rev: -	5. Tel: 301.925.0993	6. Rm #: 2005	7. Dept. M&O
8. CCR Title: Deliver EDGARS (OSS) Software Release to the DAACs (Jan 03 Release)						
9. Originator Signature/Date Pamela Johnson /s/ 1/24/03			10. Class II	11. Type: CCR	12. Need Date: 01/30/03	
13. Office Manager Signature/Date Royal J. White, Jr. /s/ 1/24/03			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): None			17. Schedule Impact:		18. CI(s) Affected: Non-ECS	
19. Release Affected by this Change: N/A		20. Date due to Customer: 01/30/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) EDGARS System currently does have the capability to report DataPool Information						
24. Proposed Solution: (use additional sheets if necessary) This release provides the capability to Extract and Report DataPool Information						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) EDGARS will have no method of reporting Datapool information to the Customer						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary S. Armstrong /s/ 1/24/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 1/24/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			