

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|--------------------------|---------------------------|--|--|---|------------------|
| 1. Originator Danny Huang | 2. Log Date: 01/28/03 | 3. CCR #: 03-0056 | 4. Rev: - | 5. Tel: 301925 0837 | 6. Rm #: 2023C | 7. Dept. RDEV |
| 8. CCR Title: Automount ant 1.5.1 on Solaris 8 and Irix 6.5 for solving a NCR | | | | | | |
| 9. Originator Signature/Date Danny Huang /s/ 01/28/03 | | | 10. Class IN | 11. Type: CCR | 12. Need Date: 02/04/03 | |
| 13. Office Manager Signature/Date Arthur Cohen /s/ 01/28/03 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): None | | | 17. Schedule Impact: High | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ECSed36262 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) ABC++ documentation couldn't be integrated into the PDS subsystem | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Automount ant 1.5.1 on Irix 6.5 and Solaris 8 in EDF as /tools/ant1.5.1 using ant1.5.1.tar.gz on lemmings: /data0/CM_INBOX/. check sum: 11426181, size: 6346890. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ABC++ documentation cannot be intergrated into PDS. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Kimball | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |