

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 01/29/03	3. CCR #: 03-0063	4. Rev: -	5. Tel: 301/883-4077	6. Rm #: 2013	7. Dept. SE
8. CCR Title: Authorize Emergency Installation of TP9400 firmware and TPSSM software test executable at LP DAAC						
9. Originator Signature/Date Byron V. Peters /s/ 1/29/03			10. Class II	11. Type: CCR	12. Need Date: 1/30/03	
13. Office Manager Signature/Date Jim Mather /s/ 1/29/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): To be followed by PSRs for both packages			17. Schedule Impact:		18. CI(s) Affected: ACM	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: TT 5905						
23. Problem: (use additional Sheets if necessary) LP DAAC has a serious problem with system crashes and disk outages since new disk lru's were installed in their TP9400 attached to e0acg11.						
24. Proposed Solution: (use additional sheets if necessary) Recommend release of the newest TP9400 firmware and TPSSM 8.3 as a test executable. LP DAAC is authorized to get the software directly from SGI and is requested to forward a copy to Landover. Approval of the installation of TP9400 firmware and upgrading to TPSSM version 8.3 is needed for the maintenance period tomorrow.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Continued crashes and unreliability of e0acg11						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for their maintenance period tomorrow						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Pamela Johnson /s/ 1/29/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			