

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Robert Cole	<b>2. Log Date:</b> 1/29/03	<b>3. CCR #:</b> 03-0064	<b>4. Rev:</b> -	<b>5. Tel:</b> 301-925-0799	<b>6. Rm #:</b> 2110C	<b>7. Dept.</b> SE/HW
<b>8. CCR Title:</b> QFS 3.5.0-64A Installation for the ECS Project						
<b>9. Originator Signature/Date</b>  /s/ Rob Cole 1/29/03			<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 2/15/03	
<b>13. Office Manager Signature/Date</b>  /s/ James R. Mather 1/29/03			<b>14. Category of Change:</b> Update ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Routine	
<b>16. Documentation/Drawings Impacted:</b> 910-TDA-003, 920-TDE-002, 920-TDG-002, 920-TDL-002, 920-TDN-002			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> SANHW	
<b>19. Release Affected by this Change:</b> N/A		<b>20. Date due to Customer:</b>		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: PSR 914-TDA-219						
<b>23. Problem: (use additional Sheets if necessary)</b> A new version of QFS (3.5.0-64A) is required to fix a known bug in the current 3.5.0-41A version.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Baseline QFS 3.5.0-64A. This COTS product has already been installed at all sites.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> None						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Baseline documentation will be inaccurate.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b>						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> Byron Peters 2/4/03			<b>Disposition:</b> <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>  G. G. Gavigan, Jr. 2/4/03			<b>Disposition:</b> <span style="color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			