

## ECS Configuration Change Request

Page 1 of

Page(s)

<b>1. Originator</b> Cherry Kenney	<b>2. Log Date:</b> 1/30/03	<b>3. CCR #:</b> 03-0066	<b>4. Rev:</b> -	<b>5. Tel:</b> 301-883-4177	<b>6. Rm #:</b> 3204D	<b>7. Dept.</b> DEV/CO
<b>8. CCR Title:</b> Patch_6A.07_System.01						
<b>9. Originator Signature/Date</b>  /s/ Cherry Kenney 1/30/03			<b>10. Class</b>  II	<b>11. Type:</b>  CCR	<b>12. Need Date:</b> 30Jan03	
<b>13. Office Manager Signature/Date</b>  /s/ L. Swentek 1/30/03			<b>14. Category of Change:</b> Initial ECS Baseline Doc.		<b>15. Priority:</b> (If "Emergency" fill in Block 27). Emergency	
<b>16. Documentation/Drawings Impacted</b> (Review and submit checklist):			<b>17. Schedule Impact:</b>		<b>18. CI(s) Affected:</b> PDS, MSS, OMS, INGEST, DPL, SSS	
<b>19. Release Affected by this Change:</b> 6A		<b>20. Date due to Customer:</b> 30Jan03		<b>21. Estimated Cost:</b> None - Under 100K		
<b>22. Source Reference:</b> <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Please reference 6A07 PSR document, 914-TDA-228 for NCR list						
<b>23. Problem: (use additional Sheets if necessary)</b> Patch_6A07_System.01 contains fixes for NCRs that were found during 24 hour runs at Landover and DAAC related NCRs. Delivery includes fixes for Sev 2 NCR36117, EDC Gateway cores as a result of installing 6A.07_AODE.01C , Sev 2 NCR36486, EDC , TS2: Synergy OMS Gui errors - can't get mode and Sev 2 NCR36395, NSIDC Data Pool Rollop Scripts will not work for the year 2002. Also being delivery is a new capability for NCR36149, Populate ECS catalog with AST_L1A and AST_L1B metadata values and NCR35815, PDS, Incorporate EDC chnages to QC GUI scripts.						
<b>24. Proposed Solution: (use additional sheets if necessary)</b> Patch_6A.07_System.01 to all DAACs Patch_6A.07_System .01 must be installed on top of initial delivery of 6A07.						
<b>25. Alternate Solution: (use additional sheets if necessary)</b> Wait until next full patch delivery for the following subsystems: PDS, MSS, OMS, INGEST, DPL, SSS						
<b>26. Consequences if Change(s) are not approved: (use additional sheets if necessary)</b> Fixes for NCRs found during testing would be delayed.						
<b>27. Justification for Emergency (If Block 15 is "Emergency"):</b> Needed to support 6A07 regression testing.						
<b>28. Site(s) Affected:</b> <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
<b>29. Board Comments:</b>			<b>30. Work Assigned To:</b>		<b>31. CCR Closed Date:</b>	
<b>32. EDF/SCDV CCB Chair (Sign/Date):</b> /s/ Mary Armstrong 1/30/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>33. M&amp;O CCB Chair (Sign/Date):</b>  /s/ Pam Johnson 1/30/03			<b>Disposition:</b> <span style="border: 1px solid red; padding: 2px;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
<b>34. ECS CCB Chair (Sign/Date):</b>			<b>Disposition:</b> Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

## ADDITIONAL SHEET

**CCR #:** 03-0066

**Rev:** - **Originator:** Cherry Kenney

**Telephone:** 301-883-4177

**Office:** 3204D

**Title of Change:** Patch\_6A.07\_System.01  
\_Actions

ClearCase Group(CSG):

Please reference 6A07 PSR document , 914-TDA-228 for Install Instructions

CM01AJA00 Revised 8/2/02

*ECS*