

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Lou Swentek	2. Log Date: 2/4/03	3. CCR #: 03-0072	4. Rev: -	5. Tel: 301-925-0437	6. Rm #: 3008H	7. Dept. DEV/CO
8. CCR Title: Add additional disk to pdps2						
9. Originator Signature/Date Louis Swentek /s/ 2/4/03			10. Class IN	11. Type: CCR	12. Need Date: 11 Feb 03	
13. Office Manager Signature/Date Arthur Cohen /s/ 2/4/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected: PDPS	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) A request was made to upgrade Autosys and Sybase in a previous CCR. This CCR could not be implemented because there is not enough free disk space available on the box to perform the upgrades.						
24. Proposed Solution: (use additional sheets if necessary) Add a new disk (4 GB or greater) to pdps2.						
25. Alternate Solution: (use additional sheets if necessary) N/A.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) PDPS developers will not be able to work against the current baseline on their machine.						
27. Justification for Emergency (If Block 15 is "Emergency"): .						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): B. J. Kimball /s/ 2/5/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			