

CS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|--------------------------------|----------------------------------|--|---|--|----------------------------|
| 1. Originator Tim Wells | 2. Log Date: 2/10/03 | 3. CCR #: 03-0085 | 4. Rev: | 5. Tel: 301 883-4021 | 6. Rm #: 1075 | 7. Dept. M&O/ILS |
| 8. CCR Title: Cable Management Plan for SMC | | | | | | |
| 9. Originator Signature/Date T. Wells /s/ 2/5/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 02/14/03 | |
| 13. Office Manager Signature/Date W. Wyman /s/ 2/5/03 | | | 14. Category of Change: Initial ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 27). Routine | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDS-005 Rev 00 | | | 17. Schedule Impact: | | 18. CI(s) Affected: | |
| 19. Release Affected by this Change: 5A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) The current version of the SMC Cable Management Plan is out of date | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Update and board the SMC Cable Management Plan | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline documentation not up to date | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | | 30. Work Assigned To: | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. &O CCB Chair (Sign/Date): Gary Gavigan /s/ 2/12/03 | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |