

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Wells	2. Log Date: 2/10/03	3. CCR #: 03-0088	4. Rev:	5. Tel: 301 883-4021	6. Rm #: 1075	7. Dept. M&O/ILS
8. CCR Title: Cable Management Plan for GSFC DAAC						
9. Originator Signature/Date T. Wells /s/ 2/5/03			10. Class II	11. Type: CCR	12. Need Date: 02/14/03	
13. Office Manager Signature/Date W. Wyman /s/ 2/5/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDG-005 Rev 08			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The current version of the GSFC DAAC Cable Management Plan is out of date						
24. Proposed Solution: (use additional sheets if necessary) Update and board the GSFC DAAC Cable Management Plan						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline documentation not up to date						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Gary Gavigan /s/ 2/11/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			