

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|--------------------------|--|----------------------------------|--|---|----------------|
| 1. Originator Jenny Boliek | 2. Log Date: 02/10/03 | 3. CCR #: 03-0091 | 4. Rev: - | 5. Tel: 301-925-1122 | 6. Rm #: 2058 | 7. Dept. SE |
| 8. CCR Title: TE_6A.06_DPL.12A | | | | | | |
| 9. Originator Signature/Date Jenny Lynn Boliek /s/ 02/07/03 | | | 10. Class II | 11. Type: CCR | 12. Need Date: 07Feb03 | |
| 13. Office Manager Signature/Date Arthur Cohen /s/ 02/07/03 | | | 14. Category of Change: Other | | 15. Priority: (If "Emergency" fill in Block 27). Emergency | |
| 16. Documentation/Drawings Impacted (Review and submit checklist): | | | 17. Schedule Impact: | | 18. CI(s) Affected: DPL | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: 07Feb03 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 36395 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) This TE delivers a fix for Sev2, NCR36395. When the FTP and Web rollup scripts attempted to run on 01/01/2003 to gather the access statistics from 12/31/2002 they failed with the ERROR Rollup periods can not be processed for future dates. Now that the current year is 2003, the scripts will not work for any date in 2002. When using the start parameter with the scripts for a date in 2002, the scripts interpret the date to be 2003 because it only accepts a MM/DD format. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Deliver TE_6A.06_DPL.12A to NSIDC DAAC only. TE must be installed on top of Patch_6A.06_DPL.08 or TE_6A.06_DPL.11.. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) Wait for next DPL Patch to be supplied to DAAC | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) FTP and Web rollup scripts will not work for any date in 2002. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): The statistics for 12/31/2002 cannot be collected and entered into the database by the rollup scripts, and the start parameter is useless for any date in 2002 which means stats cannot be gathered from last year. | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): Steve Fox /s/ 2/10/03 | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 2/10/03 | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

ADDITIONAL SHEET

CCR #: 03-0091 **Rev:** - **Originator:** Jenny Boliek

Telephone: 301-925-1122 **Office:** 2058

Title of Change: TE_6A.06_DPL.12A

Please make this tar file from the 6A.06 baseline:

Please make one sun5.8 tar file with the following files:

```
/ecs/formal/DPL/stats/scripts/EcDIRollupFtpLogs.pl  
/ecs/formal/DPL/stats/scripts/EcDIRollupWebLogs.pl  
/ecs/formal/DPL/scripts/EcDIDateTime.pm
```

Please name this tar file TE_6A.06_DPL.12A

This delivers the following NCR

ECSed36395 Data Pool Rollup Scripts will not work for the year 2002

Install Instructions:

PATCH DEPENDENCIES:

These scripts can be installed on top of Patch_6A.06_DPL.08 or
Patch_6A.06_DPL.11

PREINSTALL:

Un tar the tar file using the tar command in to a <staging_area>/SOL8/
directory
In the staging area enter: chmod 755 *

INSTALL:

```
logon to the xxdps01 host  
cd /usr/ecs/<MODE>/CUSTOM/utilities  
cp <staging_area>/SOL8/* .
```

POSTINSTALLATION:

None.