

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Cherry Kenney	2. Log Date: 02/12/03	3. CCR #: 03-0101	4. Rev: -	5. Tel: 301-883-4177	6. Rm #: 3204D	7. Dept. DEV/CO
8. CCR Title: Patch_6A.07_MSS_ACCT.02						
9. Originator Signature/Date Cherry A. Kenney /s/ 02/12/03			10. Class II	11. Type: CCR	12. Need Date: 12Feb03	
13. Office Manager Signature/Date Louis Swentek /s/ 02/12/03			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist):			17. Schedule Impact:		18. CI(s) Affected:MSS	
19. Release Affected by this Change: 6A		20. Date due to Customer: 12Feb03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Sv =2, Bugid =ECSed36611						
23. Problem: (use additional Sheets if necessary) When setting up the new MSS database on g0acg01 in TS2, user used the bulk copy out script to extract relevant data from the MSS database on (old) g0mss21 database server. The conversion/operation resulted in overflow.errors and the bcp copy script failed.						
24. Proposed Solution: (use additional sheets if necessary) Deliver Patch_6A.07_MSS_ACCT.02 to all DAACs. Patch must be installed on top on Patch_6A.07_System.01. This patch supersedes Patch_6A.07_MSS_ACCT.01						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This is an unacceptable risk for OPS installation because the DAACs will not be able to transition the MSS database.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for transition of modes to 6A07 at the DAACs.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Mary A. Armstrong /s/ 02/12/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): Debra Stepp /s/ 02/12/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 03-0101 **Rev:** - **Originator:** Cherry Kenney

Telephone: 301-883-4177 **Office:** 3204D

Title of Change: Patch_6A.07_MSS_ACCT.02

Please make this tar file from the 6A07EBF1 baseline:

Please make a SOL8 tar file with the following files:

```
/ecs/formal/MSS/ddm_mss_support/scripts/EcMsBcpOut  
/ecs/formal/MSS/ddm_mss_support/scripts/EcMsBcpIn
```

DACC Install Instructions:

Patch Dependencies

Deliver Patch_6A.07_MSS_ACCT.02 to all DAACs. Patch must be installed on top on Patch_6A.07_System.01. This patch supersedes Patch_6A.07_MSS_ACCT.01

1. Untar the files.

2. Log on to xxmss21
cd /usr/ecs/<MODE>/CUSTOM/utilities

```
cp <staging_area>/SOL8/*Bcp* .  
chmod 755 *Bcp*
```

3. Next transition the MSS Database to xxacgmn.

In lieu of a Test Plan, the following test statement is applicable:

:

Patch 6A.07_MSS_ACCT.02 will be installed but has already been verified by development using the GSFC, NSIDC and LaRC TS2 database. EDC DAAC also has verified the fix.