

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 02/12/03	3. CCR #: 03-0103	4. Rev: -	5. Tel: 301.925.0874	6. Rm #: 2038A	7. Dept. SE/TS
8. CCR Title: Temporary Integration of n0acg01/p0icg01 Combo into the PVC						
9. Originator Signature/Date Mike Molinet /s/ 02/12/03			10. Class IN	11. Type: CCR	12. Need Date: 02/13/03	
13. Office Manager Signature/Date John Brewster /s/ 02/12/03			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A, as this is only a temporary configuration change.			17. Schedule Impact: High		18. CI(s) Affected: CSS, DSS, INS, DPL, MSS, SSS	
19. Release Affected by this Change: 6A, 6B		20. Date due to Customer: 02/13/03		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Prior to shipping new n0acg01 Origin 300 SGI to NSIDC, it must be integrated and tested in the PVC environment.						
24. Proposed Solution: (use additional sheets if necessary) Integrate new n0acg01 Origin 300 SGI into the PVC, and add current p0icg01 functionality to this box. Configure COTS, mount points, and DB partitions as per attached documentation. Conduct performance testing, then remove new n0acg01 from the PVC and prepare it for shipment to NSIDC.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Current SGI Power Challenge platforms are not covered under maintenance, so all failures will be resolved on an as-available basis.						
27. Justification for Emergency (If Block 15 is "Emergency"): Lack of vendor support.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peters /s/ 2/12/03			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			